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Floor finish plan, as projected on the Project Office 

wall during a building tenant meeting.  
 

(Photo courtesy of OAC Services, Inc.) 

      

 

Constructability review completing, 

Courthouse design on home stretch, 

office moves in progress 

 

More than 20 reviewers are wrapping up 

constructability review of CBRE Heery’s 50% 

Construction Documents (CD) submittal. Heery is 

working to address 495 review comments to date 

ahead of their next major deadlines, the 90% CD 

submittal in mid-April and the 100% CD in early 

May. The 100% drawing set will form the basis of 

both permit submittals and subcontractor bid 

solicitations. 

 

The Project Team continues to align scope, 

schedule, design, and budget. Project scope 

remains unchanged, and, by state statute, the 

project budget must contain a minimum of 5% of 

the Maximum Allowable Construction Cost 

(MACC) in contingency funds. Constructability 

review should result in greater clarity and 

efficiency in the design. 

 

Temporary and permanent office moves are 

occurring, or will occur, in order to make room for 

this summer’s construction start. The initial phase 

of construction involves creating a new restroom 

core within the existing Courthouse while the 

Addition and the shear wall connecting it to the 

Courthouse are under construction. Moves to 

accommodate this phase include: 
 

PROJECT DASHBOARD 
 

Budget Status – 03/14/2018 

 * Baseline * Project Spend 

 Budget To Date 

GCCM Costs $50,900,00 $929,393 

WSST (9.7%) $4,937,300 $90,151 

Owner Direct Work $16,078,585 $3,975,381 

Subtotal $71,915,885 $4,994,925 

Previous Spend ** $12,371,428 $12,371,428 

Total $84,287,313 $17,366,353 

* Numbers are rounded to the nearest dollar. 
** 2013-15 Courthouse Project (property acquisition, GC, PM, design). 
NOTE: Bond debt service is tracked by Snohomish County Finance. 

 

Schedule Status – 03/14/2018 

  Start Finish 

Design Development Phase  Apr 2017 Sept 2017 

Construction Documents Phase  Nov 2017 Apr 2018 

Permitting ***  Jan 2018 Aug 2018 

Build Courthouse Addition  Aug 2018 Dec 2019 

Phased Courthouse Renovation  Aug 2018 Feb 2021 

Project Closeout  Late 2020 Early 2021 
 

*** This status includes permitting preparation activities. 

 

Project Action Item Status – 03/14/2018 
OPEN ITEMS 13 

ONGOING 6 
ON HOLD 0 
CLOSED 158 

TOTAL 177 

 

Closely Monitored Issues 
1. Budget management and accountability 

2. City code and permitting requirements 
3. Verifying existing site conditions 
4. Aligning design, budget, and building 

occupants’ needs 
5. Schedule 
6. Regional construction market’s impact upon 

labor costs 
7. Building exterior development 
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PROJECT TEAM 
 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  CBRE Heery Architecture  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction & Project  

Management 

 MKA – Structural & Civil 

WSP USA – Mechanical & Plumbing 

Stantec – Electrical, AV, Telecom 

TLC Engineering – Life Safety 

Guidepost Solutions – Security  

Site Workshop – Landscape Design 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 

 Level 5: Clerk Case Management permanent relocation to Mission Building (in progress). 

 Level 5: Superior Court Administration temporary relocation to vacated Clerk Case Management. 

 Level 4: Sheriff’s Office Administration temporary realignment. 

 Level 3: District Court Administration and Customer Service Center temporary realignment (in 

progress). 

 Level 2: Superior Court Conference Room temporary relocation. 

 Level 2: Superior Court Department 1 temporary relocation to Courtroom C201. 

 Level 1: Law Library temporary relocation. 

 Basement: Courthouse Project Management Office (PMO), moving to Rockefeller Avenue. 

 Basement: DoIT Imaging temporary realignment. 
 

Hoffman Construction plans to locate trailers on Rockefeller Avenue, in proximity to the PMO, early this 

summer. 

       

 

Upcoming and Ongoing Activities: 
 

 Building Information Modeling (BIM) Coordination:  The Project Team and mechanical and electrical 

engineering consultants continue to review and refine the MEP designs. Building Information Modeling 

(BIM) specialists for Hoffman, CBRE Heery, and their subcontractors are participating. 
 

 Schedule Development:  The Project Team continues to fine-tune the schedule with Hoffman and 

CBRE Heery. Meetings to refine the construction phasing plan will continue through the end of March. 
 

 Code Compliance:  Discussions continue between the Project Team and the City to ensure design 

aligns with relevant local and national codes. 
 

 Upcoming Contracting Activities:   

o Proposed contract amendment for OAC Services, March 2018. 

o Elevator Modernization and New Construction packages, Summer 2018. 

o Maximum Allowable Construction Cost (MACC) package, Summer 2018. 
 


